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Village Electrification

Deen Dayal Upadhyaya Gram Jyoti Yojana  

Saubhagya: Pradhan Mantri Sahaj Bijli Har Ghar Yojana



Village Electrification



Electrification of Villages

17440 
(95%)

1012
(5%)

Electrified Remaining

Total

18,452

18,452 Villages 1,186 Additional Villages

780 
(66%)

406 

(34%)

Total

1,186

Total Villages 19,638

Electrified * 18,220 (93%)

Remaining 1,418 (7%)

* Electrified Figure include:  Uninhabited 1096, Grazing Reserve 22



Electrification status of 18,452 Villages

S.N State Total Electrified Uninhabited Remaining

1 Odisha 3,474 2,896 571 7

2 Assam 2,892 2,732 150*

3 Bihar 2,747 2,642 105

4 Jharkhand 2,525 2,467 58

5 Arunachal Pradesh 1,578 797 16 765

6 Uttar Pradesh 1,529 1,476 53

7 Chhattisgarh 1,080 985 95

8 Meghalaya 912 900 12

9 Rajasthan 495 427 68

10 Madhya Pradesh 472 402 49 21

11 Manipur 276 269 3 4

12 Jammu & Kashmir 134 45 89

13 Nagaland 82 78 4

14 Uttarakhand 76 46 2 28

15 Mizoram 58 51 4 3

16 Karnataka 39 39

17 Himachal Pradesh 35 28 7

18 Tripura 26 26

19 West Bengal 22 22

G-Total 18,452 16,328 1,112 1,012 (5%)

Base date: 1st April 2015 Reporting date: 11 th February 2018* 22 villages in grazing reserve



Electrification of Additional Villages

S.N State Total Electrified Uninhabited Remaining

1 Odisha 386 294 92

2 Bihar 267 264 3

3 Meghalaya 152 102 3 47

4 Jharkhand 120 27 93

5 Manipur 95 1 94

6 Maharashtra 88 59 29

7 Arunachal Pradesh 38 38

8 Uttar Pradesh 22 14 8

9 Uttarakhand 18 13 5

Total 1,186 774 6 406 (34%)

Reporting date: 11 th February 2018



Total Performance

S.N State Total Electrified Uninhabited Grazing 

reserve

Remaining

1 Odisha 3,860 3,190 571 99

2 Bihar 3,014 2,906 108

3 Assam 2,892 2,732 138 22

4 Jharkhand 2,645 2,494 58 93

5 Arunachal Pradesh 1,616 797 16 803

6 Uttar Pradesh 1,551 1,490 53 8

7 Chhattisgarh 1,080 985 95

8 Meghalaya 1,064 1,002 15 47

9 Rajasthan 495 427 68

10 Madhya Pradesh 472 402 49 21

11 Manipur 371 270 3 98

12 Jammu & Kashmir 134 45 89

13 Uttarakhand 94 59 2 33

14 Maharashtra 88 59 29

15 Nagaland 82 78 4

16 Mizoram 58 51 4 3

17 West Bengal 22 22

18 Karnataka 39 39

19 Himachal Pradesh 35 28 7

20 Tripura 26 26

Total 19,638 17,102 1,096 22 1,418 (7%)

Reporting date: 11 th February 2018



Road Map: 18,452 villages

Reporting date: 11 th February 2018

S.No State Balance February March

1st Fortnight 2nd 

Fortnight

1st Fortnight 2nd 

Fortnight

1 Arunachal Pradesh 765 20 60 200 485

2 Chhattisgarh 95 4 10 36 45

3 J & K 89 8 10 71

4 Uttarakhand 28 4 10 14

5 Madhya Pradesh 21 1 5 15

6 Manipur 4 1 3

7 Odisha 7 1 6

8 Mizoram 3 1 2

Total 1,012 27 94 261 630



Road Map: Additional villages

Reporting date: 11 th February 2018

S.No State Balance FEB March

1st 

Fortnight

2nd 

Fortnight

1st Fortnight 2nd Fortnight

1 Odisha 92 10 21 29 32

4 Manipur 94 20 24 20 30

3 Jharkhand 93 15 25 53

5 Maharashtra 29 5 10 14

2 Meghalaya 47 4 15 10 18

6 Arunachal Pradesh 38 18 20

7 Uttar Pradesh 8 2 6

8 Uttarakhand 5 1 4

Total 406 56 101 146 104



Deen Dayal Upadhyaya 

Gram Jyoti Yojana

(DDUGJY)  



DDUGJY: Approved Outlay ( Rs in Cr)

Component wise Sanction

Projects Sanctioned Rs 42,565 Cr

Electrification of 

village - Grid

(1,511)

Metering

(3,858)

Electrification of 

village - off Grid

(1,156)

SAGY

(397)

Feeder 

Separation

(15,190)

System 

Strengthening & 

RHH

(20,343)
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Sl. 
No.

State Projects 
Approved

Projects 
awarded

Sanction 
Cost (Rs Cr)

1 Uttar Pradesh 75 75 6,946

2 Bihar 38 38 5,856

3 West Bengal 19 19 4,262

4 Jharkhand 24 24 3,918

5 Madhya Pr 50 50 2,946

6 Rajasthan 33 33 2,819

7 Maharashtra 37 37 2,174

8 Karnataka 31 31 1,755

9 Odisha 30 30 1,749

10 Assam 27 27 1,568

11 Chhattisgarh 27 27 1,532

12 Andhra Pr 16 16 941

13 Gujarat 27 27 924

14 Tamilnadu 27 27 924

15 Uttarakhand 13 11 845

16 J&K 21 619

17 Kerala 14 14 485

DDUGJY: New Projects Sanctioned

Sl. No. State Projects 
Approved

Projects 
awarded

Sanction 
Cost (Rs Cr)

18 Telangana 10 10 462

19 Arunachal Pr 16 15 426

20 Haryana 21 21 316

21 Meghalaya 7 301

22 Punjab 20 20 251

23 Himachal Pr 12 6 159

24 Nagaland 11 11 84

25 Tripura 8 8 74

26 Manipur 3 3 72

27 Sikkim 4 4 49

28 Mizoram 8 8 30

29 Andaman N 2 20

30 Goa 2 2 20

31 Puducherry 2 2 20

32
Dadra & Nagar 
Haveli

1 1 5

Total 636 597 42,565



DDUGJY- Award Status

Bids Yet to open

(13 No, Rs 333 Cr)

Under evaluation stage

(26 No, Rs 531 Cr)

Awarded

(597 No, Rs41,700 Cr)

Sanctioned

(636 No, Rs.42,565 Cr)

× 39 Projects yet to be Awarded:
Sl. 

No.

State Bids opened & Under 

Evaluation

NIT Issued & Bids  yet to 

be opened

Total

Nos. Cost (Rs Cr) Nos. Cost ( Rs Cr) Nos. Cost (Rs Cr)

1 J & K 14 440.5 7 179.04 21 619.5
2 Uttarakhand 2 119.8 2 119.8 2 119.8
3 Meghalaya 7 54.8 7 54.8
4 Himachal Pradesh 4 27.5 2 13.8 6 41.4
5 Andaman & Nicobar 2 20.9 2 20.9
6 Arunachal Pradesh 1 8.3 1 8.3

Total 26 531.2 13 333.8 39 865



DDUGJY: Financial Performance (Grid & Off -grid)

Sr. 

No.

State sanction 

cost

GOI Grant Release Expenditure Unspent 

Balances

% unspent 

wrt release
1 Uttar Pradesh 6,946.5 5,218.5 1,061.2 1,060.5 0.6 0%

2 Bihar 5,856.4 4,399.6 1,007.0 1,007.0

3 West Bengal 4,262.1 3,201.9 386.2 357.6 28.7 7%

4 Jharkhand 3,918.3 2,943.4 260.6 212.7 47.9 18%

5 Madhya Pradesh 2,946.2 2,213.2 276.5 275.9 0.7 0.01%

6 Rajasthan 2,819.4 2,118.1 156.8 103.0 53.8 34%

7 Maharashtra 2,174.9 1,633.9 252.9 102.2 150.6 60%

8 Karnataka 1,755.1 1,318.5 118.7 80.0 38.7 33%

9 Odisha 1,749.6 1,314.2 285.9 282.4 3.4 1%

10 Assam 1,568.9 1,412.6 299.0 227.5 71.5 24%

11 Chhattisgarh 1,532.7 1,151.1 439.1 426.7 12.4 3%

12 Andhra Pradesh 941.1 707.0 222.1 222.1

13 Gujarat 924.7 694.7 194.4 168.0 26.4 14%

14 Tamil Nadu 924.1 694.2 165.5 135.3 30.3 18%

15 Uttarakhand 845.2 761.1 71.2 32.6 38.6 54%

16 Jammu & Kashmir 619.6 557.9 4.1 4.1

17 Kerala 485.4 364.6 86.9 86.9

18 Telangana 462.3 347.3 35.8 35.8

19 Arunachal Pradesh 426.5 384.0 128.2 122.0 6.2 5%

(Rs in Cr)

Reported by States, as on 31.12.2017



DDUGJY- Financial Performance (Grid & Off -grid)

Sr. 

No.

State sanction 

cost

GOI Grant Release Expenditure Unspent 

Balances

% unspent  

wrt release

20 Haryana 316.1 237.5 35.6 35.6

21 Meghalaya 301.9 271.8 30.0 20.5 9.4 32%

22 Punjab 252.0 189.3

23 Himachal Pradesh 159.1 143.3 13.5 1.0 12.4 92%

24 Nagaland 84.5 76.1 32.3 28.8 3.5 11%

25 Tripura 74.1 66.7 6.3 0.0 6.3 100%

26 Manipur 72.0 64.8 15.6 14.4 1.1 7%

27 Sikkim 49.7 44.7 4.1 4.1 100%

28 Mizoram 30.4 27.4 2.2 2.2 100%

29 Andaman & Nic 21.0 15.7 1.3 1.3 100%

30 Puducherry 20.2 15.1 1.2 1.2 100%

31 Goa 20.0 15.0

32 Dadra & Nagar 5.0 3.8

Total 42,565.1 32,607.3 5,593.8 5,040.7 553.1 10%

(Rs in Cr)

Reported by States, as on 31.12.2017



Sanctioned Awarded Un-awarded

NO. Amount 

(Rs Cr)

No. Amount

(RsCr)

No. Amount

(RsCr)

636 42,565 597 41,700 39 865

I. Project Sanction & Award :

Sanctioned Released Utilized by Discoms Unspent with Utility

42,565 5,594 5,041 553

II. Fund (RsCr) :

III. Physical Progress:

BPL HHs (in Lakhs)

Sanctioned 38.7

Achievement 10

Percentage 26%

SAGY (Nos)

Sanctioned 755

Achievement 317

Percentage 42%

LT Line.
(In Lakh CKM)

Sanctioned 1.26

Achievement 0.36

Percentage 29%

HT Line 
(In Lakh CKM)

Sanctioned 1.37

Achievement 0.21

Percentage 16%

DDUGJY : All India Physical Performance



Sanctioned Commissioned Work in progress Land acquired ; Material 

mobilization in progress

Land yet to be 

acquired

1,825 215 (12%) 917 432 261

New Sub -Station Status (Nos):

Sanctioned Commissioned Work in progress Material mobilization & work yet to commence

2,138 481 (22%) 369 1288

Augmentation Sub -Station Status (Nos):

Feeder Seg
(CKM)

Sanctioned 1,59,801

Achievement 15,244

Percentage 10%

Distribution Transformer
(Nos)

Sanctioned 3,85,883

Achievement 38,719

Percentage 10%

Consumer  Metering
(In Lakhs)

Sanctioned 150.0

Achievement 35.40

Percentage 24%

DTR& Feeder Metering 
(In Lakhs)

Sanctioned 4.06

Achievement 0.42

Percentage 10%

DDUGJY : All India Physical Performance



Saubhagya - Pradhan Mantri Sahaj BijliHar Ghar Yojana



Saubhagya: Household Status as per Letter of Intent    

(Rural & Urban)

Total HHs

18.87 Cr

Using 
Electricity

14.69 Cr

No 
electricity

4.18 Cr

Proposed 
under  

Saubhagya
3.18 Cr

Letter of Intent from 21 States
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Saubhagya - un-electrified Household (as per LOI) 

21 States submitted LOI

(Nos. in Lakhs)
S.N. Name of State Un-electrified households as 

reported by States as on 
10th October 2017

Un-electrified Households as per LoI
(Rural+Urban )

Proposed under 
Saubhagya

Total Already Sanctioned 
under DDUGJY

Balance 

1 Uttar Pradesh 160.3 181.8 16.1 165.7 157.2

2 Madhya Pradesh 47.7 44.8 6.2 38.6 37.4

3 Odisha 35.2 36.5 9.1 27.3 27.3

4 Bihar 71.4 35.0 11.6 23.4 21.5

5 Assam 25.7 25.8 5.4 20.4 20.4

6 Jharkhand 32.2 32.1 12.8 19.3 19.3

7 Rajasthan 22.0 19.7 6.9 12.8 8.6

8 Chhattisgarh 7.2 6.4 0.9 5.5 5.4

9 Uttarakhand 2.1 5.1 1.0 4.1 4.2

10 Kerala 1.1 4.0 4.0 3.7

11 Maharashtra 7.8 4.2 4.0 0.2 2.9

12 West Bengal 10.8 3.8 0.0 3.8 2.5

13 Manipur 1.4 1.9 0.2 1.8 1.8

14 Gujarat 1.5 2.2 0.0 2.1 0.66

15 Karnataka 9.1 3.4 1.8 1.5 1.5

16 Tripura 2.4 1.4 0.3 1.1 1.1

17 Nagaland 0.9 1.1 0.2 0.9 0.9

18 Telangana 4.1 5.7 4.1 1.6 0.8

19 Arunachal Pradesh 0.8 0.8 0.2 0.7 0.7

20 Jammu & Kashmir 2.8 2.7 1.0 1.7 0.3

21 Mizoram 0.1 0.1 0.0 0.1 0.1

Other states where LOI not 

submitted
15.2

Total 461.8 418.5 81.8 336.7 318.4



1 Uttar Pradesh 9.14

2 Maharashtra 0.87

3 West Bengal 1.94

4 Bihar 2.85

5 Madhya Pradesh 7.10

6 Andhra Pradesh 0.26

7 Tamil Nadu 0.02

8 Karnataka 0.23

9 Rajasthan 1.78

10 Odisha 0.39

11 Gujarat 0.15

12 Telangana 0.10

13 Jharkhand 0.48

14 Assam 0.15

15 Chhattisgarh 0.75

16 Haryana 0.03

17 Uttarakhand 0.01

18 Himachal Pradesh 0.02

19 Tripura 0.02

20 Nagaland 0.005

Total 26.30

Saubhagya: Household progress since 10 th October 2017

(Nos. in Lakhs)



Saubhagya: Status at a glance 

State LoI DPR 
Submission

Launch
of 

Saubhagya

Request for 
Fund

Uttar Pradesh V V V

Bihar V V

West Bengal V V

Jharkhand V V V

Madhya Pr V V V V

Rajasthan V

Maharashtra V V

Karnataka V

Odisha V

Assam V V V

Chhattisgarh V V V

Gujarat V

Tamil Nadu

Andhra Pr

Uttarakhand V

J&K V V V

State LoI DPR 
Submission

Launch
of 

Saubhagya

Request for 
Fund

Kerala V V

Telangana V

Haryana

Arunachal Pr V

Meghalaya

Punjab

Himachal Pr

Nagaland V

Tripura V

Manipur V V

Sikkim

Mizoram V V

Andaman Nic

Puducherry

Goa

Total 21 1 9 9





Village Electrification: Challenges

Chhattisgarh : 95 Villages
ÅSeverely LWE affected;

Uttarakhand : 18 Villages
Å12 villages - in Forest areas; work in progress

Å6 villages - National Wild Life Board cleared & State wild life Board approval 
awaited

Arunachal Pradesh : 653 Villages
Å5 villages in Tirap under litigation

Å648 villages, Poor performance of Turnkey Contract Agencies (M/s PEC & M/s 

Millenium )

J&K: 54 Villages
Å54 Villages in difficult Hilly Terrain; State has recently decided to execute through 

off -grid solutions through JKPDC



Andhra Pradesh

Sanctioned Awarded

Projects Date Amount 

(RsCr)

Projects Date Amount

(RsCr)

16 May -2016 941.1 16
Between Sept 2016 & 

June.2017 
941.1

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

941.1 222.1 222.1 100% -

II. Fund  (RsCr) :

BPL HHs (Nos.)

Sanctioned 7,15,151

Achievement 7,10,158

Percentage 99%

SAGY (Nos.)

Sanctioned 38

Achievement 38

Percentage 100%

III. Physical Progress:



Sanctioned Commissioned Work in progress Land acquired ; Material mobilization in 

progress

132 95 (72%) 35 2

New Sub -Station Status (Nos):

Andhra Pradesh

LT Line
(CKM)

Sanctioned 10,302

Achievement 6,097

Percentage 59%

Feeder Segregation
( CKM)

Sanctioned 11.3

Achievement 11.3

Percentage 100%

HT Line 
(CKM)

Sanctioned 9,005

Achievement 2,628

Percentage 29%

Distribution Transformer
(Nos.)

Sanctioned 20,355

Achievement 8,058

Percentage 40%

Consumer  Metering
(Nos.)

Sanctioned 15,779

Achievement 0

Percentage 0%

DTR& Feeder Metering 
(Nos.)

Sanctioned 4,118

Achievement 2,233

Percentage 54%



Andaman & Nicobar

Sanctioned Awarded Un-awarded

Projects Date Amount 

(RsCr)

Projects Amount

(RsCr)

Projects Amount

(RsCr)

2 May -2016 20.96 - - 2 20.96

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

20.96 1.26 0 0% 1.26 100%

II. Fund  (RsCr) :

III. Physical Progress:

LT Line
(CKM)

Sanctioned 17

Achievement 0

Percentage 0%

HT Line 
(CKM)

Sanctioned 72

Achievement 0

Percentage 0%

Consumer  Metering
(Nos.)

Sanctioned 31,115

Achievement 0

Percentage 0%



Andaman & Nicobar

DTR& Feeder Metering 
(Nos.)

Sanctioned 202

Achievement 0

Percentage 0%



Arunachal Pradesh

Sanctioned Awarded Un-awarded

Projects Date Amount 

(RsCr)

Projects Date Amount

(RsCr)

Projects Amount

(RsCr)

16
13-May -

2016
426.51 15

Between Dec, 2016 

to Sept, 2017 
418.17 1 8.34

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

426.51 128.19 122.03 95% 6.16 5%

II. Fund  (RsCr) :

BPL HHs (Nos.)

Sanctioned 23,058

Achievement 1,266

Percentage 5%

SAGY (Nos.)

Sanctioned 3

Achievement 2

Percentage 67%

III. Physical Progress:



LT Line
(CKM)

Sanctioned 593

Achievement 271

Percentage 45%

HT Line 
(CKM)

Sanctioned 975

Achievement 459

Percentage 47%

Distribution Transformer
(Nos.)

Sanctioned 533

Achievement 324

Percentage 60%

Consumer  Metering
(Nos.)

Sanctioned 10,7299

Achievement 26,978

Percentage 25%

DTR& Feeder Metering 
(Nos.)

Sanctioned 2,552

Achievement 262

Percentage 10%

Arunachal Pradesh



Assam

Sanctioned Awarded

Projects Date Amount 

(RsCr)

Projects Amount

(RsCr)

27 Aug, 2015 1,568.9 27* 1568.9

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

1,568.9 299.0 227.5 76% 71.5 24%

II. Fund  (RsCr) :

BPL HHs (Nos.)

Sanctioned 18,3696

Achievement 20,704

Percentage 11%

SAGY (Nos.)

Sanctioned 117

Achievement 117

Percentage 100%

III. Physical Progress:

*DTR  Metering package  

yet to be awarded



Sanctioned Commissione

d

Work in progress Land acquired; Material 

mobilization in progress

Land yet to be 

acquired

23 Award recently placed

New Sub -Station Status (Nos):

Sanctioned Commissioned Work in progress Material mobilization & work yet to commence

16 Award recently placed

Augmentation Sub -Station Status (Nos):

Assam

LT Line
(CKM)

Sanctioned 4,843

Achievement 2,087

Percentage 43%

HT Line 
(CKM)

Sanctioned 5,521

Achievement 1,883

Percentage 34%

Distribution Transformer
(Nos.)

Sanctioned 5,144

Achievement 1,379

Percentage 26%

Consumer  Metering
(Nos.)

Sanctioned 6,819

Achievement 6,819

Percentage 100%

DTR& Feeder Metering 
(Nos.)

Sanctioned 16,397

Achievement 1,312

Percentage 8%



Bihar

Sanctioned Awarded

Projects Date Amount 

(RsCr)

Projects Date Amount

(RsCr)

38 Mar -2016 5,856.3 38
Between Dec, 2016 & 

Feb, 2017
5,856.3

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with 

Utility

5,856.3 1,006.9 1,006.9 100% -

II. Fund  (RsCr) :

SAGY (Nos.)

Sanctioned 4

Achievement 0

Percentage 0%

III. Physical Progress:

Feeder Segregation
( CKM)

Sanctioned 23,898

Achievement 1,123

Percentage 5%

HT Line 
(CKM)

Sanctioned 7,212

Achievement 131

Percentage 1%



Sanctioned Commissioned Work in progress Land acquired; Material 

mobilization in progress

Land yet to be 

acquired

288
-

185 76 27

New Sub -Station Status (Nos):

Bihar

Distribution Transformer
(Nos.)

Sanctioned 70,621

Achievement 23

Percentage 0

Consumer  Metering
(Nos.)

Sanctioned 9,58,022

Achievement 39,549

Percentage 4%



Chhattisgarh

Sanctioned Awarded

Projects Date Amount 

(RsCr)

Projects Date Amount

(RsCr)

27 Aug -2015 1,532.7 27
Between Oct, 16 to  Mar, 

2017
1,532.7

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

1532.7 439.1 426.7 97% 12.40 3%

II. Fund  (RsCr) :

BPL HHs (Nos.)

Sanctioned 1,29,117

Achievement 40,331

Percentage 31%

SAGY (Nos.)

Sanctioned 15

Achievement 0

Percentage 0%

III. Physical Progress:



Sanctioned Commissioned Work in progress Land acquired; Material mobilization in 

progress

80 18 (22%) 61 1

New Sub -Station Status (Nos):

Sanctioned Commissioned Work in progress Material mobilization & work yet to commence

145 41 (40%) 5 99

Augmentation Sub -Station Status (Nos):

Chhattisgarh

LT Line
(CKM)

Sanctioned 7,036

Achievement 2,778

Percentage 39%

Feeder Segregation
( CKM)

Sanctioned 5,846

Achievement 321

Percentage 5%

HT Line 
(CKM)

Sanctioned 7,445

Achievement 1694

Percentage 23%

Distribution Transformer
(Nos.)

Sanctioned 12,894

Achievement 2,388

Percentage 18%

Consumer  Metering
(Nos.)

Sanctioned 44,790

Achievement 117

Percentage 0%

DTR& Feeder Metering 
(Nos.)

Sanctioned 4,179

Achievement 1,908

Percentage 45%



Dadra & Nagar Haveli

Sanctioned Awarded

Projects Date Amount ( Rs Cr) Projects Date Amount (Rs Cr)

1 Jan -2017 5 1 Dec -2017 5

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

5.0 - - -

II. Fund  (RsCr) :

BPL HHs (Nos.)

Sanctioned 216

Achievement 0

Percentage 0%

SAGY (Nos.)

Sanctioned 1

Achievement 0

Percentage 0%

III. Physical Progress:



Dadra & Nagar Haveli

LT Line
(CKM)

Sanctioned 3.24

Achievement 0

Percentage 0%

HT Line 
(CKM)

Sanctioned 37.93

Achievement 0

Percentage 0%

Distribution Transformer
(Nos.)

Sanctioned 14

Achievement 0

Percentage 0%

Consumer  Metering
(Nos.)

Sanctioned 3,452

Achievement 0

Percentage 0%

DTR& Feeder Metering 
(Nos.)

Sanctioned 386

Achievement 0

Percentage 0%



Goa

Sanctioned Awarded

Projects Date Amount (Rs Cr) Projects Date Amount (Rs Cr)

2 Jan -2016 20 2 Jan -2018 20

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

20.01 - - -

II. Fund  (RsCr) :

SAGY (Nos.)

Sanctioned 3

Achievement 0

Percentage 0%

III. Physical Progress:

Consumer  Metering
(Nos.)

Sanctioned 11,5276

Achievement 0

Percentage 0%



Gujarat

Sanctioned Awarded

Projects Date Amount (Rs Cr) Projects Date Amount (Rs Cr)

27 Aug - 2015 924.68 27 April -2016 924.68

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

924.68 194.40 168.03 86% 26.37

II. Fund  (RsCr) :

BPL HHs (Nos.)

Sanctioned 5060

Achievement 3581

Percentage 70%

SAGY (Nos.)

Sanctioned 19

Achievement 18

Percentage 95%

III. Physical Progress:



Sanctioned Commissioned Work in 

progress

Land acquired; Material 

mobilization in progress

Land yet to be 

acquired

21 7 (33%) 13 - 1

New Sub -Station Status (Nos):

Gujarat

LT Line
(CKM)

Sanctioned 19,063

Achievement 11,657

Percentage 61%

Feeder Segregation
( CKM)

Sanctioned 1,036

Achievement 646

Percentage 62%

HT Line 
(CKM)

Sanctioned 8,478

Achievement 5,065

Percentage 60%

Distribution Transformer
(Nos.)

Sanctioned 17,827

Achievement 10965

Percentage 61%

Consumer  Metering
(Nos.)

Sanctioned 10,34,883

Achievement 8,71,435

Percentage 84%

DTR& Feeder Metering 
(Nos.)

Sanctioned 57,701

Achievement 28,368

Percentage 49%



Haryana

Sanctioned Awarded

Projects Date Amount (Rs Cr) Projects Date Amount (Rs Cr)

21 Mar -16 316.10
21

(Except Sub -station 

pkg )

Between Jan, 2017 to 

Jan, 2018
316.10

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

316.10 35.55 35.55 100% -

II. Fund  (Rs Cr):

BPL HHs (Nos.)

Sanctioned 66861

Achievement -

Percentage 0%

SAGY (Nos.)

Sanctioned 15

Achievement -

Percentage 0%

III. Physical Progress:



Sanctioned Commissioned Work in 

progress

Land acquired; Material 

mobilization in progress

Land yet to be 

acquired

Award yet to be 

placed

14 - 1 - - 13

New Sub -Station Status (Nos):

Sanctioned Commissioned Work in progress

2 - 2

Augmentation Sub -Station Status (Nos):

Haryana

LT Line
(CKM)

Sanctioned 1725.12

Achievement 786

Percentage 46%

Feeder Segregation
( CKM)

Sanctioned 443.52

Achievement 89.8

Percentage 20%

HT Line 
(CKM)

Sanctioned 1285.8

Achievement 457

Percentage 36%

Distribution Transformer
(Nos.)

Sanctioned 3568

Achievement 149

Percentage 4%

Consumer  Metering
(Nos.)

Sanctioned 44993

Achievement 2919

Percentage 6%

DTR& Feeder Metering 
(Nos.)

Sanctioned 1051

Achievement 0

Percentage 0%



Himachal Pradesh

Sanctioned Awarded Un-awarded

Projects Date Amount 

(RsCr)

Projects Date Amount

(RsCr)

Projects Amount

(RsCr)

12 31-Mar -16 159.13 06
One in Aug, 2015 

& 05 in Feb, 2018
117.72 06 41.41

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

159.13 13.46 1.02 7% 12.44

II. Fund  (RsCr) :

BPL HHs (Nos.)

Sanctioned 3288

Achievement 0

Percentage 0%

SAGY (Nos.)

Sanctioned 1

Achievement 0

Percentage 0%

III. Physical Progress:



Sanctioned Commissioned Work in progress Land acquired; Material mobilization 

in progress

Land yet to be 

acquired

16 Recently awarded

New Sub -Station Status (Nos):

Sanctioned Commissioned Work in progress Material mobilization & work yet to commence

18 Recently awarded

Augmentation Sub -Station Status (Nos):

Himachal Pradesh

LT Line
(CKM)

Sanctioned 1,338.7

Achievement 1.18

Percentage 0%

Feeder Segregation
( CKM)

Sanctioned 14

Achievement 0

Percentage 0%

HT Line 
(CKM)

Sanctioned 528.87

Achievement 0

Percentage 0%

Distribution Transformer
(Nos.)

Sanctioned 207

Achievement 0

Percentage 0%

Consumer  Metering
(Nos.)

Sanctioned 1,32,661

Achievement 228

Percentage 0%

DTR& Feeder Metering 
(Nos.)

Sanctioned 430

Achievement 0

Percentage 0%



Jammu & Kashmir

Sanctioned Awarded Un-awarded

Projects Date Amount (Rs Cr) Projects Amount (Rs Cr) Projects Amount (Rs Cr)

21 Aug -15 619.57
Only village 

component 

awarded
- 21 619.57

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

619.57 4.08 4.08 100% -

II. Fund  (RsCr) :

BPL HHs (Nos.)

Sanctioned 46586

Achievement

Percentage 0%

SAGY (Nos.)

Sanctioned 6

Achievement

Percentage 0%

III. Physical Progress:



Sanctioned Commissioned Work in progress Land acquired; Material 

mobilization in progress

Land yet to be 

acquired

40 Yet to be awarded

New Sub -Station Status (Nos):

Sanctioned Commissioned Work in progress Material mobilization & work yet to commence

25 Yet to be awarded

Augmentation Sub -Station Status (Nos):

LT Line
(CKM)

Sanctioned 2,987.8

Achievement 0

Percentage 0%

Feeder Segregation
( CKM)

Sanctioned 912.51

Achievement 0

Percentage 0%

HT Line 
(CKM)

Sanctioned 3,356.1

Achievement 0

Percentage 0

Distribution Transformer
(Nos.)

Sanctioned 2,395

Achievement 0

Percentage 0%

Consumer  Metering
(Nos.)

Sanctioned 3,97,417

Achievement 0

Percentage 0%

DTR& Feeder Metering 
(Nos.)

Sanctioned 8,420

Achievement 0

Percentage 0

Jammu & Kashmir



Jharkhand

Sanctioned Awarded

Projects Date Amount 

(RsCr)

Projects Date Amount

(RsCr)

24 Aug -15 3,918.2 24
Between Mar, 2017 

to Sept, 2017
3,918.2

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

3,918.22 260.60 212.67 81% 47.93

II. Fund  (RsCr) :

BPL HHs (Nos.)

Sanctioned 3,61,690

Achievement 11,089

Percentage 3%

SAGY (Nos.)

Sanctioned 19

Achievement 16

Percentage 84%

III. Physical Progress:



Sanctioned Commissioned Work in progress Land acquired; Material 

mobilization in progress

Land yet to be 

acquired

104 0 6 54 44

New Sub -Station Status (Nos):

Sanctioned Commissioned Work in progress Material mobilization & work yet to commence

127 - - 127

Augmentation Sub -Station Status (Nos):

Jharkhand

LT Line
(CKM)

Sanctioned 13,346.24

Achievement 0

Percentage 0%

Feeder Segregation
( CKM)

Sanctioned 30,106.5

Achievement 0

Percentage 0%

HT Line 
(CKM)

Sanctioned 4,054.32

Achievement 0

Percentage 0%

Distribution Transformer
(Nos.)

Sanctioned 41,989

Achievement 0

Percentage 0%

Consumer  Metering
(Nos.)

Sanctioned 6,19,745

Achievement 0

Percentage 0%

DTR& Feeder Metering 
(Nos.)

Sanctioned 841

Achievement 629

Percentage 75%



Karnataka

Sanctioned Awarded

Projects Date Amount 

(RsCr)

Projects Date Amount

(RsCr)

31 Sep-2015 1,755 31
Between Mar, 

2017 to July, 2017
1,755

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

1,755 118.68 80 67% 38.68

II. Fund  (RsCr) :

BPL HHs (Nos.)

Sanctioned 2,97,911

Achievement 16,058

Percentage 5%

SAGY (Nos.)

Sanctioned 150

Achievement 17

Percentage 11%

III. Physical Progress:



Sanctioned Commissioned Work in progress Land acquired; Material mobilization in 

progress

4 0 3 1

New Sub -Station Status (Nos):

Sanctioned Commissioned Work in progress Material mobilization & work yet to commence

3 0 3

Augmentation Sub -Station Status (Nos):

Karnataka

LT Line
(CKM)

Sanctioned 5,271.2

Achievement 265.1

Percentage 5%

Feeder Segregation
( CKM)

Sanctioned 12,501.6

Achievement 539.68

Percentage 4%

HT Line 
(CKM)

Sanctioned 4,506.0

Achievement 1,082.2

Percentage 24%

Distribution Transformer
(Nos.)

Sanctioned 12,214

Achievement 85

Percentage 1%

Consumer  Metering
(Nos.)

Sanctioned 17,50,404

Achievement 0

Percentage 0%

DTR& Feeder Metering 
(Nos.)

Sanctioned 29,982

Achievement 0

Percentage 0%



Kerala

Sanctioned Awarded

Projects Date Amount (Rs Cr) Projects Date Amount (Rs Cr)

14 Aug -2015 485.38 14 Oct, 2015 485.37

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

485.38 86.9 86.9 100% -

II. Fund (RsCr) :

BPL HHs (Nos.)

Sanctioned 98,527

Achievement 1,06,710

Percentage 108%

SAGY (Nos.)

Sanctioned 27

Achievement 3

Percentage 11%

III. Physical Progress:



Sanctioned Commissioned Work in progress

2 0 2

New Sub -Station Status (Nos):

Sanctioned Commissioned Work in progress

7 3 (42%) 4

Augmentation Sub -Station Status (Nos):

Kerala

LT Line
(CKM)

Sanctioned 3,368.1

Achievement 2032.4

Percentage 60%

HT Line 
(CKM)

Sanctioned 1,298.9

Achievement 440.7

Percentage 34%

Distribution Transformer
(Nos.)

Sanctioned 525

Achievement 285

Percentage 54%

Consumer  Metering
(Nos.)

Sanctioned 17,78,944

Achievement 10,63,260

Percentage 60%

DTR& Feeder Metering 
(Nos.)

Sanctioned 23,758

Achievement 198

Percentage 1%



Madhya Pradesh

Sanctioned Awarded

Projects Date Amount (Rs Cr) Projects Date Amount (Rs Cr)

50 Jul-2017 2,946.19 49
Between Nov, 2016 to Jan, 

2018 
2,946.19

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

2,946.19 276.54 275.89 99.9% 0.65 0%

II. Fund (RsCr) :

BPL HHs (Nos.)

Sanctioned 5,32,388

Achievement 49,951

Percentage 9%

SAGY (Nos.)

Sanctioned 40

Achievement 19

Percentage 48%

III. Physical Progress:



Sanctioned Commissioned Work in progress Land acquired; Material 

mobilization in progress

Land yet to be 

acquired

135 5 (4%) 66 54 10

New Sub -Station Status (Nos):

Sanctioned Commissioned Work in progress Material mobilization & work yet to commence

614 68 (11%) 372 174

Augmentation Sub -Station Status (Nos):

Madhya Pradesh

LT Line
(CKM)

Sanctioned 11,753.3

Achievement 3,133.2

Percentage 27%

Feeder Segregation
( CKM)

Sanctioned 13,746.4

Achievement 1,230.3

Percentage 9%

HT Line 
(CKM)

Sanctioned 10,272.2

Achievement 1,964.7

Percentage 19%

Distribution Transformer
(Nos.)

Sanctioned 28,093

Achievement 2,130

Percentage 8%

Consumer  Metering
(Nos.)

Sanctioned 12,97,707

Achievement 62,704

Percentage 5%

DTR& Feeder Metering 
(Nos.)

Sanctioned 9,651

Achievement 1,363

Percentage 14%



Maharashtra

Sanctioned Awarded

Projects Date Amount (Rs Cr) Projects Date Amount (Rs Cr)

37 Jan -2016 2,174.9 37 Between Nov, 2016 

to Jun, 2017
2,174.9

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

2,174.9 252.8 102.2 40% 150.6 60%

II. Fund  (RsCr) :

BPL HHs (Nos.)

Sanctioned 3,95,703

Achievement 3,019

Percentage 0.8%

SAGY (Nos.)

Sanctioned 79

Achievement 0

Percentage 0%

III. Physical Progress:



Sanctioned Commissioned Work in progress Land acquired; Material mobilization in 

progress

216 14 (6%) 132 70

New Sub -Station Status (Nos):

Sanctioned Commissioned Work in progress Material mobilization & work yet to commence

104 42 (40%) 55 7

Augmentation Sub -Station Status (Nos):

Maharashtra

LT Line
(CKM)

Sanctioned 5,662.2

Achievement 251.8

Percentage 4%

Feeder Segregation
( CKM)

Sanctioned 11,239.7

Achievement 869.5

Percentage 8%

HT Line 
(CKM)

Sanctioned 8,069.3

Achievement 613.7

Percentage 8%

Distribution Transformer
(Nos.)

Sanctioned 10,876

Achievement 592

Percentage 5%



Manipur

Sanctioned Awarded

Projects Date Amount (Rs Cr) No. Date Amount (Rs Cr)

3 May -2016 72.01 3 Oct, 2016 72.01

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

72.0 15.5 14.4 92% 1.1 7%

II. Fund  (RsCr) :

BPL HHs (Nos.)

Sanctioned 8,820

Achievement 5

Percentage -

SAGY (Nos.)

Sanctioned 3

Achievement 1

Percentage 33%

III. Physical Progress:



Manipur

LT Line
(CKM)

Sanctioned 409.8

Achievement 7.7

Percentage 2%

HT Line 
(CKM)

Sanctioned 324.6

Achievement 1.5

Percentage -

Distribution Transformer
(Nos.)

Sanctioned 315

Achievement 1

Percentage -



Meghalaya

Sanctioned Awarded Un-awarded

Projects Date Amount 

(Rs Cr)

Projects Amount

(RsCr)

Projects Amount

(RsCr)

7 Sep-

2015

301.88 VE, RHH  & Metering 

component awarded

247.08 7*

Sys. Strengthening

54.8

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

301.8 29.9 20.5 68% 9.45 31%

II. Fund  (RsCr) :

BPL HHs (Nos.)

Sanctioned 22,431

Achievement 2,544

Percentage 11%

SAGY (Nos.)

Sanctioned 8

Achievement 0

Percentage 0%

III. Physical Progress:



Sanctioned Commissioned Work in progress Land acquired; Material 

mobilization in progress

Land yet to be 

acquired

9 Yet to be awarded

New Sub -Station Status (Nos):

Meghalaya

LT Line
(CKM)

Sanctioned 1,749.9

Achievement -

Percentage -

HT Line 
(CKM)

Sanctioned 1,461.5

Achievement -

Percentage -

Distribution Transformer
(Nos.)

Sanctioned 1,053

Achievement -

Percentage -

DTR& Feeder Metering 
(Nos.)

Sanctioned 1,251

Achievement -

Percentage -



Mizoram

Sanctioned Awarded

Projects Date Amount 

(RsCr)

No. Date Amount

(RsCr)

8 Sep-15 30.42 8 Oct, 2015 to Dec, 2016 30.42

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

30.4 2.1 - 2.1 100%

II. Fund (RsCr) :

BPL HHs (Nos.)

Sanctioned 1468

Achievement 28

Percentage 2%

SAGY (Nos.)

Sanctioned 1

Achievement

Percentage

III. Physical Progress:



Mizoram

LT Line

(CKM)

Sanctioned 67.65

Achievement 19.4

Percentage 29%

HT Line 

(CKM)

Sanctioned 185.7

Achievement 59.75

Percentage 32%

Distribution Transformer

(Nos.)

Sanctioned 72

Achievement 18

Percentage 25%



Nagaland

Sanctioned Awarded

Projects Date Amount 

(RsCr)

No. Date Amount

(RsCr)

11 Aug -15 84.5 11 Deptt . execution 

allowed on April -

2017 

84.5

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

84.5 32.2 28.8 89% 3.4 11%

II. Fund (RsCr) :

BPL HHs (Nos.)

Sanctioned 21,543

Achievement 2,886

Percentage 13%

SAGY (Nos.)

Sanctioned 2

Achievement 2

Percentage 100%

III. Physical Progress:



Sanctioned Commissioned Work in progress

3 0 3

New Sub -Station Status (Nos):

Nagaland

LT Line

(CKM)

Sanctioned 103.63

Achievement 76.21

Percentage 74%

HT Line 

(CKM)

Sanctioned 280.59

Achievement 217.83

Percentage 78%

Distribution Transformer
(Nos.)

Sanctioned 115

Achievement 84

Percentage 73%

DTR& Feeder Metering 
(Nos.)

Sanctioned 805

Achievement 0

Percentage 0



Odisha

Sanctioned Awarded

Projects Date Amount 

(RsCr)

No. Date Amount

(RsCr)

30 Sep-15 1,749.6 30 Sep- 2016 1749.6

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

1,749.6 285.86 282.44 99% 3.42 1%

II. Fund (RsCr) :

BPL HHs (Nos.)

Sanctioned 9,1856

Achievement 7,247

Percentage 8

SAGY (Nos.)

Sanctioned 35

Achievement 23

Percentage 65.71

III. Physical Progress:



Sanctioned Commissioned Work in progress Land acquired; Material 

mobilization in progress

Land yet to be 

acquired

15 7 (46%) 5 1 2

New Sub -Station Status (Nos):

Sanctioned Commissioned Work in progress Material mobilization & work yet to commence

76 51 (73%) 0 25

Augmentation Sub -Station Status (Nos):

Odisha

LT Line
(CKM)

Sanctioned 2928.5

Achievement 683.5

Percentage 23%

Feeder Segregation
( CKM)

Sanctioned 1556.9

Achievement 159.5

Percentage 10%

HT Line 
(CKM)

Sanctioned 7941.34

Achievement 811.68

Percentage 10%

Distribution Transformer
(Nos.)

Sanctioned 7080

Achievement 626

Percentage 9%

Consumer  Metering
(Nos.)

Sanctioned 16,68085

Achievement 671

Percentage 0

DTR& Feeder Metering 
(Nos.)

Sanctioned 5,9268

Achievement 0

Percentage 0



Puducherry

Sanctioned Awarded

Projects Date Amount (Rs Cr) No. Date Amount (Rs Cr)

2 Apr, 2016 20.15 2 Nov, 2017 20.15

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

20.15 1.20 - 1.20  (100%)

II. Fund (RsCr) :

III. Physical Progress:

LT Line

(CKM)

Sanctioned 12.95

Achievement 0

Percentage 0%

HT Line 

(CKM)

Sanctioned 48.05

Achievement 0

Percentage 0%



Puducherry

Distribution Transformer
(Nos.)

Sanctioned 21

Achievement 0

Percentage 0

Consumer  Metering
(Nos.)

Sanctioned 75,609

Achievement 0

Percentage 0

DTR& Feeder Metering 
(Nos.)

Sanctioned 1,196

Achievement 0

Percentage 0



Punjab

Sanctioned Awarded

Projects Date Amount 

(RsCr)

No. Date Amount

(RsCr)

11 Aug, 2015 251.97 11 Oct ,2017 251.97

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

251.97 - - -

II. Fund (RsCr) :

BPL HHs (Nos.)

Sanctioned 21,543

Achievement 2,886

Percentage 14%

SAGY (Nos.)

Sanctioned 20

Achievement 0

Percentage 0%

III. Physical Progress:



Punjab

LT Line

(CKM)

Sanctioned 17.33

Achievement 0

Percentage 0

Feeder Segregation
( CKM)

Sanctioned 13.61

Achievement 0

Percentage 0

HT Line 
(CKM)

Sanctioned 665.66

Achievement 0

Percentage 0

Distribution Transformer
(Nos.)

Sanctioned 1721

Achievement

Percentage 0

Consumer  Metering
(Nos.)

Sanctioned 25,4565

Achievement

Percentage 0



Rajasthan

Sanctioned Awarded

Projects Date Amount (Rs Cr) No. Date Amount  (Rs Cr)

33 Mar, 2016 2,819.4 33 Dec, 2016 to 

April, 2017

2,819.4

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

2,819.4 156.75 102.98 66% 53.77 34%

II. Fund (Rs Cr):

BPL HHs (Nos.)

Sanctioned 24,4138

Achievement 1,4473

Percentage 6%

SAGY (Nos.)

Sanctioned 34

Achievement 0

Percentage 0%

III. Physical Progress:



Sanctioned Commissioned Work in progress Land acquired; Material 

mobilization in progress

Land yet to be 

acquired

208 0 56 112 40

New Sub -Station Status (Nos):

Sanctioned Commissioned Work in progress Material mobilization & work yet to commence

5 0 1 4

Augmentation Sub -Station Status (Nos):

Rajasthan

LT Line
(CKM)

Sanctioned 22,683

Achievement 1475.07

Percentage 7%

Feeder Segregation

( CKM)

Sanctioned 8,615.0

Achievement 93.5

Percentage 1%

HT Line 
(CKM)

Sanctioned 23,345.1

Achievement 951.79

Percentage 4%

Distribution Transformer

(Nos.)

Sanctioned 39,084

Achievement 2472

Percentage 6%

Consumer  Metering
(Nos.)

Sanctioned 9,61,827

Achievement 16,419

Percentage 2%

DTR& Feeder Metering 
(Nos.)

Sanctioned 8,299

Achievement 0

Percentage 0%



Sikkim

Sanctioned Awarded

Projects Date Amount (Rs Cr) No. Date Amount (Rs Cr)

4 May, 2016 49.7 4 Feb, 2018 49.7

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

49.7 4.12 - 4.12 100%

II. Fund (RsCr) :

BPL HHs (Nos.)

Sanctioned 3413

Achievement -

Percentage -

SAGY (Nos.)

Sanctioned 2

Achievement -

Percentage -

III. Physical Progress:



Sikkim

LT Line
(CKM)

Sanctioned 401.91

Achievement 0

Percentage 0

HT Line 
(CKM)

Sanctioned 155.2

Achievement 0

Percentage 0

Distribution Transformer
(Nos.)

Sanctioned 143

Achievement 0

Percentage 0

Consumer  Metering

(Nos.)

Sanctioned 57,655

Achievement 0

Percentage 0

DTR& Feeder Metering 

(Nos.)

Sanctioned 65

Achievement 0

Percentage 0



TAMIL NADU

Sanctioned Awarded

Projects Date Amount 

(RsCr)

No. Date Amount

(RsCr)

27 July, 2016 924.10 27 August, 2015 924.1

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

924.1 165.5 135.2 82% 30.26 18%

II. Fund (RsCr) :

BPL HHs (Nos.)

Sanctioned 897

Achievement 897

Percentage 100%

III. Physical Progress:

Feeder Segregation
( CKM)

Sanctioned 713.47

Achievement 0.55

Percentage 0%

Distribution Transformer

(Nos.)

Sanctioned 1,207

Achievement 10

Percentage 1%



Sanctioned Commissioned Work in progress Land acquired; Material 

mobilization in progress

Land yet to be 

acquired

108 6 (6%) 47 15 40

New Sub -Station Status (Nos):

Sanctioned Commissioned Work in progress Material mobilization & work yet to commence

132 6 (3%) 92 34

Augmentation Sub -Station Status (Nos):

TAMIL NADU

LT Line
(CKM)

Sanctioned 1,191.9

Achievement 341.3

Percentage 29%

HT Line 
(CKM)

Sanctioned 2,713.0

Achievement 110.3

Percentage 4%

Consumer  Metering
(Nos.)

Sanctioned 11,93,990

Achievement 3,90,972

Percentage 33%



TELANGANA

Sanctioned Awarded

Projects Date Amount 

(RsCr)

No. Date Amount

(RsCr)

10 May, 2016 462.28 10 Feb, 2017 to 

Mar, 2017

462.28

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms

462.28 35.75 35.75 100%

II. Fund (RsCr) :

BPL HHs (Nos.)

Sanctioned 41,5166

Achievement 850

Percentage 0%

SAGY (Nos.)

Sanctioned 15

Achievement 0

Percentage 0%

III. Physical Progress:



Sanctioned Commissioned Work in progress Land acquired;Material 
mobilization

Land yet to be acquired

84 18 (21%) 49 15 2

New Sub -Station Status (Nos):

TELANGANA

LT Line
(CKM)

Sanctioned 4,321.3

Achievement 340.55

Percentage 8%

HT Line 
(CKM)

Sanctioned 2,725.1

Achievement 249.3

Percentage 9%

Distribution Transformer
(Nos.)

Sanctioned 8,429

Achievement 569

Percentage 7%

DTR& Feeder Metering 

(Nos.)

Sanctioned 1,338

Achievement -

Percentage -



TRIPURA

Sanctioned Awarded

Projects Date Amount 

(RsCr)

No. Date Amount

(RsCr)

8 May, 2016 74.12 8 April, 2017 74.12

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

74.12 6.31 0.01 - 6.30 100%

II. Fund (RsCr) :

BPL HHs (Nos.)

Sanctioned 2816

Achievement -

Percentage -

III. Physical Progress:



LT Line
(CKM)

Sanctioned 218.1

Achievement 0

Percentage 0

TRIPURA

HT Line 

(CKM)

Sanctioned 95.82

Achievement 1.11

Percentage 1%

Distribution Transformer
(Nos.)

Sanctioned 144

Achievement 0

Percentage 0

Consumer  Metering
(Nos.)

Sanctioned 1,62,628

Achievement 0

Percentage 0

DTR& Feeder Metering 
(Nos.)

Sanctioned 2,786

Achievement 0

Percentage 0



UTTAR PRADESH

Sanctioned Awarded

Projects Date Amount (Rs Cr) No. Date Amount (Rs Cr)

75 Oct, 2015 6946.5 75 July, 2016 to May, 

2017

6946.5

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

6946.5 1061.1 1060.5 100% 0.64 0%

II. Fund (RsCr) :

BPL HHs (Nos.)

Sanctioned 5,8132

Achievement 3,226

Percentage 6%

SAGY (Nos.)

Sanctioned 92

Achievement 61

Percentage 66%

III. Physical Progress:



Sanctioned Commissioned Work in progress Land acquired; Material 

mobilization in progress

Land yet to be 

acquired

237 34 (14%) 171 20 12

New Sub -Station Status (Nos):

Sanctioned Commissioned Work in progress Material mobilization & work yet to commence

612 218 (35%) 159 235

Augmentation Sub -Station Status (Nos):

UTTAR PRADESH

LT Line
(CKM)

Sanctioned 7,179

Achievement 2416

Percentage 34%

Feeder Segregation
( CKM)

Sanctioned 31,484

Achievement 10,157

Percentage 32%

HT Line 
(CKM)

Sanctioned 19,150

Achievement 2322

Percentage 12%

Distribution Transformer
(Nos.)

Sanctioned 70,227

Achievement 8011

Percentage 11%

Consumer  Metering
(Nos.)

Sanctioned 8,55,839

Achievement 4,63,236

Percentage 54%

DTR& Feeder Metering 
(Nos.)

Sanctioned 48,71

Achievement 5,605

Percentage 11%



UTTARAKHAND

Sanctioned Awarded Un-awarded

Projects Date Amount 

(RsCr)

No. Date Amount

(RsCr)

No. Amount

(RsCr)

13 Aug, 

2015

841.91 11 Aug - 2017 to

Jan - 2018

722.12 2 119.8

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

845.2 71.2 32.6 46% 38.6 54%

II. Fund (RsCr) :

BPL HHs (Nos.)

Sanctioned 96,549

Achievement 0

Percentage 0%

SAGY (Nos.)

Sanctioned 5

Achievement 0

Percentage 0%

III. Physical Progress:



Sanctioned Commissioned Work in progress Land acquired; Material mobilization 
in progress

1 0 0 1

New Sub -Station Status (Nos):

UTTARAKHAND

LT Line
(CKM)

Sanctioned 4,176.8

Achievement 0

Percentage 0%

Feeder Segregation
( CKM)

Sanctioned 971

Achievement 0

Percentage 0%

HT Line 
(CKM)

Sanctioned 2557.1

Achievement 0

Percentage 0%

Distribution Transformer
(Nos.)

Sanctioned 3,876

Achievement 0

Percentage 0%

Consumer  Metering
(Nos.)

Sanctioned 67,651

Achievement 0

Percentage 0%



WEST BENGAL

Sanctioned Awarded

Projects Date Amount 
(RsCr)

No. Date Amount
(RsCr)

19 Dec, 2015 4,262.1 19 Mar- 2017  to 
Jun- 2017

4,262.1

I. Project Sanction & Award:

Sanctioned Released Utilized by Discoms Unspent with Utility

4,262.1 386.2 357.5 93% 28.6 7%

II. Fund (RsCr) :

BPL HHs (Nos.)

Sanctioned 31,305

Achievement 6200

Percentage 20%

III. Physical Progress:

SAGY (Nos.)

Sanctioned 1

Achievement 0

Percentage 0%



Sanctioned Commissioned Work in progress

80 8  (10%) 72

New Sub -Station Status (Nos):

Sanctioned Commissioned Work in progress Material mobilization & work yet to commence

112 40(50%) - 72

Augmentation Sub -Station Status (Nos):

WEST BENGAL

LT Line
(CKM)

Sanctioned 8,511

Achievement 1,379

Percentage 16%

Feeder Segregation
( CKM)

Sanctioned 17,579

Achievement 0

Percentage 0%

HT Line 
(CKM)

Sanctioned 10095

Achievement 365

Percentage 4%

Distribution Transformer
(Nos.)

Sanctioned 25,141

Achievement 550

Percentage 2%

Consumer  Metering
(Nos.)

Sanctioned 13,66,391

Achievement 5,94321

Percentage 43%

DTR& Feeder Metering 
(Nos.)

Sanctioned 1,23,109

Achievement 0

Percentage 0%


