



आर ई सी  
REC

असीमित ऊर्जा, अनन्त संभावनाएँ  
Endless energy. Infinite possibilities.

## रूरल इलेक्ट्रीफिकेशन कारपोरेशन लिमिटेड Rural Electrification Corporation Limited

(भारत सरकार का उद्यम) / (A Government of India Enterprise)

Regd. Office: Core-4, SCOPE Complex, 7 Lodhi Road, New Delhi 110 003

Tel: +91-11-4102 0101 Fax: +91.11.2436 0644 E-mail: reccorp@recl.nic.in

CIN : L40101DL1969GOI005095 Website: www.recindia.nic.in

Date: 21.04.2016

Ref. No. REC/DDUGJY/2015-16/ 42

The Chairman,  
Assam Power Distribution Company Ltd.,  
4<sup>th</sup> Floor, Bijulee Bhawan,  
Paltan Bazaar, Guwahati

**Sub: DDUGJY – Monthly schedule for Electrification of balance Un-electrified villages.**

Sir,

As you are kindly aware that electrification of all un-electrified villages in the country has been taken on Mission Mode by Govt. of India. As on 31<sup>st</sup> March 2015, there were 2892 villages which were un-electrified in Assam and out of these, 942 villages have been electrified during FY 2015-16 leaving a balance of 1950 villages.

Ministry of Power, Govt. of India has targeted to electrify these 1950 villages by December 2016. Accordingly, a month-wise schedule for electrification of these 1950 villages has been prepared and furnished at **Annexure-I**

The enclosed schedule was also shared in the 14<sup>th</sup> Review, Planning and Monitoring (RPM) meeting held on 12<sup>th</sup> April 2016 at New Delhi and States were requested to confirm the same. Considering the available resources and local conditions, States have the option to re-schedule the target but not beyond Dec, 2016.

It is therefore, requested to confirm the monthwise target plan of electrification of Un-Electrified villages to REC by 26<sup>th</sup> April 2016. Further, please be informed that non receipt of confirmation from your end on the monthwise target by 26<sup>th</sup> April 2016 would be treated as acceptance of the enclosed schedule.

Yours faithfully,

*Sd-*

(Dr. Dinesh Arora, IAS)  
Executive Director (DDUGJY)

Enc: Monthwise target

Copy for information to:-

1. The Additional Chief Secretary (Power), Govt. of Assam, P.O. Assam Sachivalaya, Dispur- 781006, for kind information.
2. The Chief Project Manager, REC Ltd, Guwahati for follow up please.

  
Executive Director (DDUGJY)

**Zonal Offices** : Hyderabad, Kolkata, Mumbai, Panchkula & Lucknow

**Project Offices** : Bangalore, Bhopal, Bhubaneswar, Chennai, Guwahati, Jaipur, Jammu, Patna, Ranchi, Shillong, Shimla, Thiruvananthapuram & Vadodara

**Sub Offices** : Dehradun, Raipur

**Training Centre** : Central Institute for Rural Electrification (CIRE), Hyderabad

## DDUGJY: Schedule for Electrification of Unelectrified Villages by December 2016 in Assam

Month	Apr-16	May-16	Jun-16	Jul-16	Aug-16	Sep-16	Oct-16	Nov-16	Dec-16	Total
Villages to be electrified (Nos.)	62	80	95	112	148	150	445	440	418	1950

