



आरईसी
REC

असीमित ऊर्जा, अनन्त संभावनाएँ
Endless energy, infinite possibilities.

रूरल इलेक्ट्रीफिकेशन कारपोरेशन लिमिटेड Rural Electrification Corporation Limited

(भारत सरकार का उद्यम) / (A Government of India Enterprise)

Regd. Office: Core-4, SCOPE Complex, 7 Lodhi Road, New Delhi 110 003

Tel: +91-11-4102 0101 Fax: +91.11.2436 0644 E-mail: reccorp@recl.nic.in

CIN : L40101DL1969GOI005095 Website: www.recindia.nic.in

Ref. No. REC/DDUGJY/2015-16/ 42

Date: 21.04.2016

The Managing Director,
Jaipur Vidyut Vitaran Nigam Ltd (JVNL),
Vidyut Bhawan, Janpath, Jyoti Nagar,
Jaipur, Rajasthan

Sub: DDUGJY – Monthly schedule for Electrification of balance Un-electrified villages.

Sir,

As you are kindly aware that electrification of all un-electrified villages in the country has been taken on Mission Mode by Govt. of India. As on 31st March 2015, there were 90 villages which were un-electrified under JVNL in Rajasthan and out of these, 26 villages have been electrified during FY 2015-16 leaving a balance of 64 villages.

Ministry of Power, Govt. of India has targeted to electrify these 64 villages by September 2016. Accordingly, a month-wise schedule for electrification of these 64 villages has been prepared and furnished at **Annexure-I**

The enclosed schedule was also shared in the 14th Review, Planning and Monitoring (RPM) meeting held on 12th April 2016 at New Delhi and States were requested to confirm the same. Considering the available resources and local conditions, States have the option to re-schedule the target but not beyond Dec, 2016.

It is therefore, requested to confirm the monthwise target plan of electrification of Un-Electrified villages to REC by 26th April 2016. Further, please be informed that non receipt of confirmation from your end on the monthwise target by 26th April 2016 would be treated as acceptance of the enclosed schedule.

Yours faithfully,

Sd-

(Dr. Dinesh Arora, IAS)
Executive Director (DDUGJY)

Enc: Monthwise target

Copy for information to:-

1. The Principal Secretary (Energy), Govt. of Rajasthan, SSO Building, Government Secretariat, Jaipur, for kind information.
2. The Chief Project Manager, REC Ltd, Jaipur for follow up please.

Executive Director (DDUGJY)

Zonal Offices : Hyderabad, Kolkata, Mumbai, Panchkula & Lucknow
Project Offices : Bangalore, Bhopal, Bhubaneswar, Chennai, Guwahati, Jaipur, Jammu, Patna, Ranchi, Shillong, Shimla, Thiruvananthapuram & Vadodara
Sub Offices : Dehradun, Raipur
Training Centre : Central Institute for Rural Electrification (CIRE), Hyderabad

DDUGJY: Schedule for Electrification of Unelectrified Villages by September 2016 in JVVNL, Rajasthan

Month	Apr-16	May-16	Jun-16	Jul-16	Aug-16	Sep-16	Oct-16	Nov-16	Dec-16	Total
Villages to be electrified (Nos.) in JVVNL	4	10	14	14	15	7				64

