

REC/DDUGJY/2016/542

Date: 05.07.2016

The Principal Secretary (Energy)
Government of Jharkhand,
Nepal House, Doranda, Ranchi

Sub: Resolutions taken in the Power Minister's Conference held at Goa on 16th-17th June, 2016

Sir,

You are kindly aware that electrification of balance un-electrified villages in the country has been taken on Mission Mode by Govt. of India and progress of village electrification is reviewed on weekly basis at PMO level.

During the Power Minister's Conference, it was adopted that in order to achieve at least 2/3rd of un-electrified villages by 15th August, 2016 and the remaining by December 2016. Accordingly, the target for village electrification in Jharkhand and achievement as on 04.07.2016 is as below:

Month	April to 13 th June, 16	14 th June to 15 th Aug, 16	16 th Aug to 15 th Oct, 16	16 th Oct to 31 st Dec, 16	Grand Total
Target	197	665	391	522	1775
Achmt	197	54	-	-	251

Further to achieve the above target, the State agreed to place award for all remaining 1524 villages by 15th July, 2016.

In addition to above, it was also agreed that to start with to ensure access to electricity to 100% households in 2525 villages (un-electrified villages as on 31.03.2015) by May, 2017 and move towards achieving 100% households in the State as a whole. In this direction, un-electrified households data need to be finalized and submitted to REC latest by 31st July, 2016.

In view of above, it is requested that all efforts should be taken to achieve the village electrification targets within scheduled time frame and also requested to furnish Household data in prescribed format (Annexed at Annexure-I) latest by 31st July 2016.

Yours faithfully,



(Dr. Dinesh Arora, IAS)
Executive Director

Encl: Annexure-I