

REC/DDUGJY/2016-17/ 71

Date: 04-05-2016

Additional Chief Secretary (Power)
Government of Karnataka
Vikasa Soudha, Bangalore 560 001

DDUGJY- Village Electrification Progress

Sir,

I would like to bring to your kind notice that there are 11344 un-electrified villages in the country as on 1st April 2016 in which 39 villages are in Karnataka State. You are kindly aware that village electrification implementation has been taken up on Mission Mode. Accordingly, Government of India is determined to electrify all un-electrified villages by December 2016. Towards achieving this target of village electrification, progress of minimum 290 villages is required on weekly basis and whereas only 441 villages have been achieved during April 2016 which is a matter of concern. It may be noted that pressure has been building up for expediting progress of villages on day to day basis from Ministry of Power, NITI Ayog and other monitoring institutions.

The list of 39 villages as on 01.04.2016 pertaining to Karnataka along with their status of electrification is furnished at Annexure for your kind perusal. It is requested to kindly advise the officers concerned to verify the status of villages and confirm/update us with the list of revised/latest status of village electrification at the earliest.

Yours faithfully,

(Dr. Dinesh Arora, IAS)
Executive Director (DDUGJY)

Encl.: Annexure as stated

Copy to:

1. ZM, Bengaluru
2. Manging Director, BESCO, Karnataka
3. Manging Director, MESCOM Karnataka
4. Manging Director, HESCO, Karnataka
5. Manging Director, GESCOM Karnataka
6. Manging Director, CESCO, Karnataka
7. Manging Director, Hukeri Rural Electric Co-Operative

Zonal Offices : Hyderabad, Kolkata, Mumbai, Panchkula & Lucknow

Project Offices : Bangalore, Bhopal, Bhubaneswar, Chennai, Guwahati, Jaipur, Jammu, Patna, Ranchi, Shillong, Shimla, Thiruvananthapuram & Vadodara

Sub Offices : Dehradun, Raipur

Training Centre : Central Institute for Rural Electrification (CIRE), Hyderabad