

REC/DDUGJY/2016/ 600

Date: 06.07.2016

The Commissioner (Power)  
Govt. of Arunachal Pradesh  
Banquet Hall,  
Itanagar - 791 111

**Sub: Resolutions taken in the Power Minister's Conference held at Goa on 16<sup>th</sup>-17<sup>th</sup> June, 2016**

Sir,

You are aware that electrification of balance 18452 un-electrified villages in the country has been taken on Mission Mode by Govt. of India and progress of village electrification is reviewed on weekly basis by PMO & Cabinet Secretariat.

During the Power Minister's Conference, it was resolved to achieve 2/3<sup>rd</sup> of un-electrified villages by 15<sup>th</sup> August, 2016 and the remaining by December 2016. Accordingly, the target for village electrification in Arunachal Pradesh and achievement as on 04.07.2016 is as below:

Month	April to 13 <sup>th</sup> June, 16	14 <sup>th</sup> June to 15 <sup>th</sup> Aug, 16	16 <sup>th</sup> Aug to 15 <sup>th</sup> Oct, 16	16 <sup>th</sup> Oct to 31 <sup>st</sup> Dec, 16	Grand Total
Target	338	684	70	858	1950
Achmt	338	196			534

Further to achieve the above target, the State resolved to place award for all remaining 1274 villages by 15<sup>th</sup> July, 2016.

In addition to above, it was also resolved to ensure access to electricity to 100% households in 1578 villages (un-electrified villages as on 31.03.2015) by May, 2017 and move towards achieving 100% households in the State as a whole by December 2018. In this direction, un-electrified households data need to be finalized and submitted to REC latest by 31<sup>st</sup> July, 2016.

In view of above, it is requested that all efforts should be taken to achieve the village electrification targets within scheduled time frame and also requested to furnish Household data in prescribed format (Annexed at **Annexure-I**) latest by 31<sup>st</sup> July 2016.

Yours faithfully,

  
(Rajeev Sharma)  
Chairman & Managing Director

Encl: Annexure-I