DDUGJY & Saubhagya: Status of Rural Electrification in A & N Islands

(Status as on 31.07.2020)

a. New projects:

i. **DDUGJY Grid**: 01 projects for Rs. 20.96 Crore have been sanctioned, all project have been awarded and work in progress. The Component wise financial & Physical details are as under:

<table>
<thead>
<tr>
<th>Sanction Break up - Financial</th>
<th>(RsCrore)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Metering</td>
<td>PMA Charges</td>
</tr>
<tr>
<td>20.86</td>
<td>0.10</td>
</tr>
</tbody>
</table>

State has drawn Rs. 1.26 Cr. so far

**PHYSICAL SCOPE & ACHIEVEMENT:**

<table>
<thead>
<tr>
<th>Parameter</th>
<th>Consumer Energy Meters (Nos)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Scope</td>
<td>39200</td>
</tr>
<tr>
<td>Surveyed</td>
<td>39200</td>
</tr>
<tr>
<td>Ach (%) w.r.t Surveyed</td>
<td>-</td>
</tr>
<tr>
<td>Sl</td>
<td>State</td>
</tr>
<tr>
<td>----</td>
<td>-------------------------------</td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td>1</td>
<td>Andaman &amp; Nicobar Islands</td>
</tr>
<tr>
<td></td>
<td>Andaman &amp; Nicobar Islands</td>
</tr>
<tr>
<td></td>
<td>State Total</td>
</tr>
</tbody>
</table>